EPA / PWT Contract Status Meeting
July 30,2013
10:00 a.m.
PWT office, Helena

Attendees:
e Joc Vranka, EPA - Superfund Branch Chief
e Ram Ramaswami, PWT — RAC2 Program Manager
e (Catherine LeCours, PWT — Montana Office Manager

Agenda:

1. Overall Contract

2. WAL117 - Carpenter Snow Creck/Neihart Community Soils — Remedial Design

3. WAI122 - Lockwood Solvent — Beall Operable Unit - Fund-lead Remedial Design
4. WAI124 - ACM - PRP RI/FS Oversight (AR portion)

5. WAI126 - Lockwood Solvent — PRP RD Oversight

6. WAI127 - ACM - PRP RI/FS Oversight (BNSF portion)

7. Future Opportunities

e Flat Creck IMM Remedial Design
o QUI: RD to continue with Removal program
o Watershed to get started — Kris Edwards is RPM
e East Helena Remedial Design/Remedial Action documentation support
o Still on radar for SOW for RD/RA and database management
o Additional coordination with BNSF
e  Smurfit-Stone Container Corp/Frenchtown
o May 21 - proposed for listing with 60 day public comment period
o Sarah Sparks - RPM
o PRP lead — EPA enforcement (maybe ... SS may not have financial backing to ensure
work)
PWT Helena office left message for Sarah
e  West Side Soils (Butte)
o Possible start in 2014
o Funding is available, work load allocation considerations for current RPM staff
e Rocker
o Nikia Green is RPM
o DM is performing groundwater evaluation
e  Mouat Industries
o Funding status?
o RUFS/Record of Decision
e Columbia Falls Aluminum Plant
o PA/SIthrough Site Assessment program
e  Phillipsburg
o Site Assessment is interested in this district
e Black Pine
o State 1s interested and has ASARCO money
o Trust owns the property
o State is doing work right now
o PA/SI in the next year
e Others??
8. Next meeting — August 13
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